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EXECUTIVE SUMMARY--JULY, 1992 cont'd 

III. TECHNICAL/SUBCONTRACTING SERVICES: All chemical 
analyses from Assagai Laboratories (May, 1992 water sampling 
program) were received and are being entered into the data 
base. 

IV. OTHER ITEMS: Tour groups from the POL-Higher Education 
area, Office of Surface Mining, and the southwestern Indian 
Polytechnic Institute toured the Project site during the 
month. The New Mexico Conference on the Environment 
accepted a paper on the Project co-authored by M. Sarracino, 
v. Sarracino, and J. Olsen for presentation at the 
September, 1992 meeting in Albuquerque. 
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CONFIDENTIAL 

1.0 INDEX 

2.0 ABSTRACT 

2.1 Abstract 

2.2 Progress Maps 

2.3 Construction Photos 

2.4 July, 1992 Milestones 

3.0 ACTION ITEMS 

3.1 POL/RPM Action Items 

3.2 BIA Action Items 

3.3 Subcontract Action Items 

3.4 Laguna Construction Company Action Items 

4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Lookahead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5,.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeouts 

5.4 Change Order Summary 

5.5 Project-to-Date Work Package Closeout Summary 

6.0 PERFORMANCE MEASUREMENT 

6.1 Performance Measurement Discussion 

6.2 Variance & Variance Explanation (if any) 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Insfection Report--July, 1992 
7.2 1992 Annua Health & Safety Audit 
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CONFIDENTIAL 

2.1 ABSTRACT 

July, 1992 marked the thirty-first month of full-scale earthmoving activities. Most 
of the terracing in the South Paguate area was completed and should be done by 
August. The scraper fleet made good :progress on hauling JP-PS-27 into the North 
Jackpile area. Dozers continued working the interior slopes in the Jackpile and are 
also pushing material to supplement the backfill requirements in the north pit. The 
truck fleet continued on the protore haul from JP-PS-24 & PS-25. The intermittent 
fencing work is also nearing completion. 
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CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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I NP-'v/0-01 
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I JP-'v/T-02 
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I JP-SS-52 
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DESCRIPTION 

EXPLANATION 
NP North Paguate Area-North of Rio Paguate 

'West of Rio Moquino 
SP South Paguate Area-South of Rio Paguate 

H'w' Highwall 

PS Protore> Stockpile> 

DP Ope>n Pit 

IJS 'Waste DuMp - Shale> 

IJD 'Waste> DtiMp - Ore Associated 

IJM 'Waste DuMp - Mixe>d 

IJT 'Waste DuMp - Tres HerManos 

cs ContaMina te>d Soil 

SS Surface Structure 

UG Unde>rground Mine Related Structure 

SB Soil Borrow Area 

Sl.' Surface 'Water 

DN Disturbed But Not Conto.Mino.ted 

UA Undisturbed Areo. 

--··-- Areo. Boundary 

.-..-.--Rivers 

PROGRESS EXPLANATION 

@ 101.-501. CoMpleted 

g 501.-90/; CoMpleted 

@ Greo.ter· Tho.n 901. CoMplete>d 

:~~~ --~-l 
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Jackpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

NORTHEAST PAGUATE AND JACKPILE AREA 

DATr• II.D. I 
8-11-92 
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CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Finished drainage terraces in South Paguate Pit. 

POL-EPA01-0010452 
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2.3 CONSTRUCTION PHOTOS cont'd 

"':'---:=~--"' ·~ 
~" ..• " 

,..I<~ "'":il:. 

FIGURE 3: Higher Education Program Participants--site tour on 7/17/92; 

FIGURE 4: Val Christianson (left) and Natural Resource students from the 
Southwestern Indian Polytechnic Institute--tour 7/16/92; 

POL-EPA01-001 0453 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 5: Backfill progress in NJ-OP-41 (looking north); 

POL-EPA01-001 0454 
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CONFIDENTIAL 

2.4 MILESTONES 

• A tour group from POL Higher Education visited 
the site on Friday, July 17; 

• Val Christianson and his Natural Resources class from 
the Southwest Indian Polytechnic Institute 
visited the Project on July 16, 1992; 

• Members of the Office of Surface Mining (OSM) of the 
Department of the Interior (Albuquerque Office) 
visited the project site on July 28, 1992; 

• The South Paguate self-draining terrace installations were 
substantially completed; 

POL-EPA01-001 0455 
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CONFIDENTIAL 

3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Continue 4th Year Planning Process; 

2) Continue tree planting program planning; 

3) Submit lOth Environmental Monitoring 
Regulatory Compliance report to BIA; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Provide comments on Post-Reclamation Plan; 

2) Document work package closeouts; 

3.3 TECHNICAL/SUBCONTRACTING SERVICES 

1) TMA/Eberline for radiation surveys; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (as necessary) 

2) Request Work Package Closeouts (as needed) 

3) Continue Terrace Installations 

4) Develop cost estimate for Rio Moquino erosion protection; 

5) Begin submittals on 4th Year Work Packages; 

POL-EPA01-001 0456 
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CONFIDENTIAL 

4.1 FOUR (4) WEEK LOOKAHEAD 

POL-EPA01-001 0457 



--------~------~---
August, 1992 Four Week Lookahead 
LCC, Inc. 

Schedule Name 
Responsible 
As-of Date 3-Aug-92 9:00am Schedule File C:\TL3\AUG92LKK 

Task Name 

2E1J07-JPPS27 
2S2J01-dewater JKPL 
2T2S01-SP terraces 
2E1J03/04--Haul PS24 & 
2R1S01/02 reveg 
2E1J03-PS24 backfill 
2E2J28-W066 slopes 
JP-W0-72 to backfill 
2E1J04-PS-25 backfill 

92 
Jul Aug 

Resources Status 27 3 10 

c 

555== Summary Task A Milestone 
==5== (Started) ~~~ Conflict 

17 

Detail Task 
··- (Started) 

(Slack) ===-- (Slack) .. -Resource delay 

24 31 

Scale: 1 day per character ----------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 

CONFIDENTIAL POL-EPA01-001 0458 
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CONFIDENTIAL 

4.2 PROJECT SCHEDULE 

Scrapers will finish the minor amount of soil cover needed on the north end of 
NP-W0-01 and then complete the remainder of JP-PS-27. The truck/loader fleet 
will continue on hauling JP-PS-24 and JP-PS-25. (The actual volume of JP-PS-24 
will exceed the original engineer's estimate.) Terracing in the South Paguate will be 
done in August and dewatering of the J ackpile ponds will continue for dust control. 
Dozers will continue sloping on JP-W0-18 and pushing JP-W0-72 for backfill into 
the North J ackpile. 

POL-EPA01-001 0459 
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5.1 TRACKING SUMMARY 

Billings from LCC, Inc. are current through July 25, 1992. 
Outside services costs are current through the end of July, 1992. 
RPM Office costs are current as of the end of June, 1992. 

POL-EPA01-001 0460 



- - - - - - - - - - - - - - .. - -
PY90 

PY91 &PY92 

INTERIM 

MOBILIZATION 

... 
WaSIONO. · · WORK PACKAGE DESCRIPTION 

MGMT CA SUMMARY 

1P1 POL MANAGEMENT CA TOTAL 

1P2 POL OTHER PROGRAMS CA TOTAL 

1P POL MANAGEMENT TASK TOTAL 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL 

1C2 INTERIM CMC CA TOTAL 

1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL 

1C CONSTRUCTION MANAGEMENT TASK TOTAL 

1 MANAGEMENT TOTAL 

CONST CA SUMRY 

2L1 LCC COSTS CA TOTAL 

2L2 LCC START -UP COSTS CA TOTAL 

2L LCC AOMINISTRATK>N TASK TOTAL 

2M1 MOBILIZATION CA TOTAL 

2M2 LAND SURVEY CA TOTAL 

2M3 LCC TRAINING CA TOTAL 

2M MOBILIZATION TASK TOTAL 

2E1 BACKFILLING CA TOTAL 

2E2 DUMP SLOPING CA TOTAL 

2E3 COVER PLACEMENT CA TOTAL 

2E4 CONTAMINATED SOIL CA TOTAL 

2E5 HIGHWALLCATOTAL 

2E6 EROSION CONTROL CA TOTAL 

2E EARTHWORK TASK TOTAL 

2S1 UG ENTRIES ABANDON CA TOTAL 

2S2 PIT WATER CA TOTAL 

253 SS DEMOLITION CA TOTAL 

254 SS DECON CA TOTAL 

255 PERMANENT STRUCTURES CA TOTAL 

2S STRUCTURES TASK TOTAL 

2R1 SEEDING CA SUBTOTAL 

2R2 IRRIGATION CA SUBTOTAL 

2R REVEGETATION TASK TOTAL 

2T&2CS TERRACING/SPECIAL CASES 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTOACTUAL PTOACTUAL REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASI-I FLOW COST ESTIMATE 

$498,170.00 $295,093.32 $0.00 $295,093.32 $1n,826.61 

$1,042,773.76 $1 ,o42,n3.76 $0.00 $1 ,042,n3.76 $0.00 

$1,540,943,76 $1,337,867,08 $0.00 $1.337,867.08 $177,826,61 
$1,027,681.10 $804,451.51 $0.00 $804.451.51 $223,229.59 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 

$4,027,700,00 $ t .418,567.94 $0,00 $1.418.567,94 $2,614,229.59 
$5,568,643.76 $2,756,435.02 $0.00 $2,756,435.02 $2,792,056.20 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 

$718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 

$1,528,400.00 $1,415,355.52 $0.00 $1.415,355.52 $84,044.88 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$650,315.00 $334,952.33 $7,394.32 $327,558.01 $329,155.38 

$361,628.00 $294,642.91 $3,635.60 $291 ,007.31 ($14,546.36) 

$1,456,660.00 $1 ,069.~71.81 $11,0M.44 $1.058,591.37. $314,609.02 

$14,956,753.57 $7,401,530.86 $1 ,446,165.89 $5,955,364.97 $7,602,110.71 

$9,028,054.96 $3,990,935.16 $761,929.01 $3,229,006.15 $5,037 0119.80 

$6,804,773.13 $4,343,180.55 $891,371.97 $3,451,808.58 $2,461,592.58 

$432,039.00 $383,157.30 $79,717.70 $303,439.60 $48,881.70 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234.417.n 

$0.00 $0.00 $0.00 $0.00 $0.00 

$31,515,365.66 $16,178,131,10 $3,179,374.71 $12,998,756.39 $15,384,122.56 

$88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 

$598,394.00 $420,038.43 $97,948.47 $322,089.96 $178,355.57 

$175,829.00 $162,585.16 $6,507.65 $156.on.s1 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $1n,234.82 $3,175.n $174,059.05 $15,946.18 

$1,056,197.00 $774,611.72 $107,991.62 $666,620.10 $281.585.28 
$836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 

$0.00 $0.00 $0.00 $0.00 $0.00 

$836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 

$900,905.00 $592.407'.34 $119,678.60 $472,728.74 $253,794.35 

JULY 1992 

%OF. REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMPLETE AT COMPLETION 

59% 75% $103,294.38 
100% 100% $0.00 

87% 93'\-i $103.294.38 

78°.-t 79% $9,073.19 
103% 103% $0.00 
15% 14% ($109,000.00) 

35% 340/t ($99,926.82) 
49°.-t 50% $3,367.57 

99~ 100% $0.00 
85% 8SOA: $289.02 

93% 100% $289.02 
99% 99°A: $0.00 
52% 86% $267,315.46 
810A: 740A: ($31 ,565.53) 
no,t 87% $235,749.92 
490A: 51% $3,239,751.10 

44~ 470JI $2,128,617.09 

64~ 69% $1,817,454.46 
890A: 71"A $5,290.30 

20% 66% $204,616.91 

0% 0% $0.00 
5Ht 54% $7,395,729.87 
170A: 41% $53,274.54 
700fi: 83°A: $210.n8.05 
920JI 810JI ($15,734.60) 

Oo,t 0% $0.00 
920A: 720A: ($48,502.87) 

73°!f 78% $199,815.12 
53 "A 740JI $241 ,864.04 

OOJI O"A $0.00 
53% ODfi: $241,864.04 

69°A: $213,579.23 

POL-EPA01-001 0461 
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- - - - - - -- ~ - -- - - - - -
DETAIL FOR PTD 

JULY,1992 

:-- ,' 
%OF REPORTED ESTIMATED 

REMAINING ESTIMATE % VARIANCE 
WORK PACKAGE DESCRIPTION 

TOTAL COST 
ESTIMATE 

, . P'fO . ACTUAL ACTUAL .. 

ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT . COMPLETE AT COMPLETION 
2 CONSTRUCTION TOTAL $37,294,159.66 $20,473,500.44 $3,419,192.69 $17,054,307.75 $16,711,565.14 55% 59°h $8,287,027.20 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,568,643.76 $2,756,435.02 N/A $2,756,435.02 $2,792,056.20 49% 50% $3,367.57 

2 CONSTRUCTION TOTAL $37,294,159.66 $20.473,500.44 $3,419,192.69 $17,054,307.75 $16,711,565.14 59% $8,287,027.20 

GRAND TOTAL $42,862,1303.4~ $23,229,935.46 • $3,419,192.69 $19,810,742.77 $H),S03,621.34 57"-tl $8.200,394.n 

CONFIDENTIAL POL-EPA01-001 0462 
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- - - - - - - - - -
JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
MGMT CA SUMMAR'/ 

1 P1 
1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONSTCASUMRY 
2L1 

2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 

2E4 

2E5 
2E6 

2E 
2S1 
2$2 

2$3 
2$4 

2S5 

25 
2R1 

2R2 

2A 
2T/S 

WORK PACKA<3E DE;SCRIPTlON 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENTCA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START -UP COSTS CA TOTAL 
LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALLCATOTAL 

EROSION CONTROL CA TOTAL 
EARtHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 
SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
pygo PY91 PY92 

$85,607.08 $134,955.86 $74,530.38 
$0.00 $1,042,765.06 $8.70 

$85,607,08 $1,tn,720.92 $74,539.08 

$444,897.02 $302,825.07 $56,729.42 

$205,116.43 $0.00 $0.00 

$0.00 $0.00 $409,000.00 
$650,013.45 $302,825,07 $465,729,42 
$735,620.53 $1,480,545.99 $540,268.50 

$811,000.40 $0.00 {$5,744.08) 

$382,790.20 $119,306.00 $108,003.00 

$1,11)3,790.60 $119,306.00 $102,258.92 
$424,530.29 $15,546.28 $0.00 
$131,705.71 $129,867.63 $73,378.99 
$135,461.50 $54,635.05 $104,546.36 

$691,697.60 ~00,048.~ $1n,925.35 

$3,104,841.60 $1,757,541.35 $2,539,147.91 

$1,436,751.40 $1,811,803.92 $742,379.84 

$194.07 $3,432,344.30 $910,642.18 

$117,322.06 $240,979.58 $24,855.66 

$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $4,217,025.59 

$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $11,676.16 

$137,009.53 $22,829.59 $2,746.04 

$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $38,746.65 

$610.082.79 $109,235.93 $55,293.00 
$31,304.00 $259,710.70 $152,308.25 

$0.00 $0.00 $0.00 

$31,304.00 ~59.710.70 $152,308.25 
$0.00 $0.00 $592.407.34 

- - - - .. - - -

JULY 1992 

TOTALPTO 
ACTUAL COST TOTAL COST 
PY90, 91 &92 ESTIMATE 

$295,093.32 $904,998.00 
$1,042,773.76 $1,006,614.00 
$1,337,867,08 $1,911,612.00 

$804,451.51 $1 ,205,821.1 0 
$205,116.43 $200,018.90 
$409,000.00 $2,500,000.00 

$1,418,567.94 $3,905,840.00 
$2,756,435.02 $5,817,452.00 

$805,256.32 $810,300.00 
$610,099.20 $886,100.00 

$1,415,355.52 $1.696,400.00 
$440,076.57 $461,363.00 
$334,952.33 $551,873.00 
$294,642.91 $486,228.00 

$1,069,1!11'1.81 $1 ,499,464.00 
$7,401,530.86 $13,718,836.00 
$3,990,935.16 $7,564,988.00 
$4,343,180.55 $11,745,735.00 

$383,157.30 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 
$16,178,131.10 $33,749,928.00 

$14,753.31 $128,147.00 
$420,038.43 $416,990.00 
$162,585.16 $175,829.00 

$0.00 $0.00 
$177,234.82 $278,783.00 

$774,611.72 $a99,749.00 
$443,322.95 $1,738,609.00 

$0.00 $0.00 
$443,322.95 $1,738,609.00 
$592,407.34 $900,905.00 

POL-EPA01-001 0463 
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2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $5,297,218.45 $20,473,500.44 $46,204,210.00 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $540,268.50 $2,756,435.02 $5,817,452.00 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $5,297,218.45 $20,473,500.44 $46,204,210.00 

GRAND TOTAL $7,979,925.82 $9,41.2,522.69 $5,837,486.95 $23,229,935.46 $52,0.21,662.00 

CONFIDENTIAL POL-EPA01-001 0464 
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PU92 

PY90&91 

INTERIM 
MOBILIZATION 

.. 
:· .. 

'• •' ... -.::.:·· 
WBSIPNO. :·.:::··. 
~GMT CA SUMMAR 

1P1 
1P2 

1P· .. . . 
. . . . 

1C1 
1C2 
1C3 

1C' ::·· 

1 

CONST CA.SUMfiY 
2L1 
2L2 

2L .. .:-

2M1 
2M2 
2M3 

2M ·-· 

2E1 
2E2 
2E3 
2E4 
2E5 
2E6 

2E .. '•'• 
2S1 
2S2 
2S3 
2S4 
255 

25 
2R1 
2R2 

~R 

2T/2S 

- -- - -- ~- -
JACKPILE 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

,•' ' •' 
: 

•'· .. ::;: . . . . 
YTD YTDACTUAL :. YTD ACTUAL · .. :··· '•, ... 

Wi;:>RKPACKAGE DESCRIPTION 
.. '•',•. ACTUAL COST 

... 
. . CASff FLOW EQUIP CREDIT 

POL MANAGEMENT CA TOTAL $74,530.38 $0.00 $74,530.38 
POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70 

.. · .. POLMANAGSMENTTASKTOTAL $74,539.08 $0,(10 o$74.539.08 
CONSTRUCTION MANAGEMENT CA TOTAL $56,729.42 $0.00 $56,729.42 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
CO-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00 

CQNSTfiUCTIONMANAaEMENTTASKTOTAl.. $465,729.42 '$0.00 $4e$,729.4,2 
MANAGEMENT TOTAL $540,268.50 $0.00 $540,268.50 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
LCC START-UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

,·: .· LCC ADMINISTRATION TASK TOTAL $10?,258.92 -$0.00 . $102,258.-92. 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $73,378.99 $1,516.81 $71,862.18 
LCC TRAINING CA TOTAL $1 04,546.36 $0.00 $1 04,546.36 

.. . '•. · MOBtUZATIONTASKTOTAt $1n,Ms.as . $1,511t111 $176,4()$.54 
BACKFILLING CA TOTAL $2,539,147.91 $458,952.57 $2,080,195.34 

DUMP SLOPING CA TOTAL $742,379.84 $1 03,995.42 $638,384.42 

COVER PLACEMENT CA TOTAL $910,642.18 $104,656.37 $805,985.81 

CONTAMINATED SOIL CA TOTAL $24,855.66 $5,470.78 $19,384.88 

HIGHWALLCATOTAL $0.00 $0.00 $0.00 
EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

· EARTHWC>RitTASI(iOTAL . $4,217,025.59 $673,075;1-4 $3,543,'950.45 
UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 

PITWATERCATOTAL $11,676.16 $712.42 $10,963.74 

SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SS DECON CA TOTAL $0.00 $0.00 $0.00 
PERMANENT STRUCTURES CA TOTAL $38,746.65 $660.11 $38,086.54 

STRUCTUfiESTASKTOTAt $55,293.(10 $1.12$.14 $S3.569.a6 
SEEDING CA SUBTOTAL $152,308.25 $765.95 $151,542.30 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 
·. REVEGETATIONTASKTOTAL $152,308.25 $785.95 . $151,542.00 

TERRACING/SPECIAL CASES . $592,407.34 . $119,280.68 . . $119,280.68 

CONFIDENTIAL 

- - -- - --
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DETAIL FOR PY92 

JULY 1992 . 
',, 

•' " 

PY92 ACTUAL·· ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION '" ACTUAL COST EQUIP CREDIT CASH FLOW 

2 CONSTRUCTION TOTAL $5,297,218.45 $796,361.72 $4,147,010.75 

· · · JAOKPlLE PROJECT SUMMARY :: '• 
:·. 

" " 

1 MANAGEMENT TOTAL $540,268.50 N/A $540,268.50 
2 CONSTRUCTION TOTAL $5,297,218.45 $796,361.72 $4,500,856.73 

', 
'·, 

''' · GRANDTOTAL $5,837 ,486.i}5 $796.36U2 $5.041,125.23 
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WBS 10 NO.- -• 

J;>OLMGMT 
1P1L01 
1P1L01A 
1P1L01B 
1P1L01C 
1P1L01D 

1P1 I 

AlE _::· 
1P2L01 
1P2L02 
1P2L03 

CMC· .. 

1C1L01 &01A 

1C1L01B 
1C1L05B 
1C1L05 &05A 

- - - - - - .. --
DETAIL FOR PTD -

.. .- TOTAL COST PTD ACTUAL ACTUAL RE~AINING 

WORK PACKAGE DESCRIPTION -- ESTIMATE ACTUAL COST EQUIP CREDIT CASH FlOW- COST EsTIMATE 

PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 
PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 
PROJECT MANAGEMENT- PY92 $193,172.00 $74,530.38 $0.00 $74,530.38 $118,641.62 

$0.00 $0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 $0.00 

POLMANAGEMENTCATOTAL l $498,170.00 II $295,093.321 so.oo 1 $295,093.32 II $177,826.61 1 

PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 
PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 
PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 

ENGINEERINGCA TOTAL I $1,042,773.76 II $1,042,773.761 $o.oo 1 $1,042.773.76 II $0.oo I 

POLMANAGEMENTTASKTOTAL I $1,540,943.7611 $1,337,867.081 $o.oo 1 s1 ,337,867.08 II $177,826.61 1 

ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581.416.36 $57,465.64 

ENGINEERING SERVICE8-PY92 $62,762.00 $13,975.51 $0.00 $13,975.51 $48,786.49 
ENVIRONMENTAL MONITORING: PY92 $109,098.00 $42,753.91 $0.00 $42,753.91 $66,344.09 
ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 

101 I,· CONS:IRUCTION MANAGEMENTCATOTALI $1,027,681.10 II $804,451.51 I $o.oo 1 $804,451.51 II $223.229.59 1 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 

INTERIMCMCCATOTALI $200,018.90 II $205,116.431 $o.oo 1 $205,116.4311 $0.oo 1 

CONT!NGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 

1C3 O..OPAGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 

- - -
JULY 1992 

%OF AI:PCRTED I:STIMAtED 

ESTIMATE % V~IANCE 
SPENT COMPLETE AT COMPLETION 

77% 1000Jii $0.00 

70°A 100% $59,183.14 

39°,{ 50% $44,111.24 

0% OOJil $0.00 
OOJil 0% $0.00 

$103,294.38 1 

100~ 1000Jil $0.00 
1000Jii 1000Jil $0.00 

100% 100% $0.00 

100~ 1000/tl $0.oo 1 

87~ 93~ $1 o3.294.38 1 

. 
91% 100% $0.00 

5% 25% $6,859.96 
25% 40% $2.213.23 

77% 100% $0.00 

78~ 79~ $9,073.191 

100'lt 100% $0.00 
100'lt 100% $0.00 

107'1-t 100% $0.00 

103~ $0.oo 1 

0% 0% $0.oo 1 

0% 0% $0.oo 1 

100~ 100% ($109,000.00) 
15% 14% ($1 o9,ooo.oo) 1 

coNFIDE NT,IAL'ITRUCTION MANAGEMENT TASK TOTAL I $4,027,700.00 II $1 _41_;8':_56_7.:_94_..JIL..-_ __;_$O_.o_o_._l-'s:_;1.:_41_8'-,56-7_.94__._._11 __;_$_:_2,6-'1-'-4,2-'2_9.fp'o L-EnPA 0 1 ~00 1 o46 Bi§i] 
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- - - - - - - - ~·---DETAIL FOR PTD -
TOTAL COST PTD ACTUAL ACTUAL REMAINING 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

MANAGEMENT 'TOTAL j $5,568,643.7611 $2,756,435.02j $0.oo 1 $2.756,435.o2Jl $2,792,o56.2o 1 

I-CC ADMIN 
2L 1L01 COMPLETE 1990 (LCC G&A) I $81o,3oo.oo II $811,000.40J $0.00J $811,ooo.4o TT $0.oo1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo II ($5,744.08)1 $0.oo I ($5,744.08) 11 $5,744.081 

2L1 I LCC COSTSCA TOTAL I $810,300.00 II $805,256.32 I $o.oo 1 $805,256.32 II $5,744.08 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 
2L2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $108,003.00 $23,997.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 

LCCSTAAT-UPCOSTSCATOTAL I $718,100.00 II $610,099.20 I $o.oo 1 $61o.o99.2o II $78,soo.8o 1 

::.: LCCADMINISTRATIONl'ASKTOTALj $1,528,400.00 II $1,415,355.52/ $0.oo 1 $1.415,355.52 11 $84,044.88 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 

2M1 I MOBILIZATION CA TOTAL l $444,617.00 II $440,076.57 I $50.52 1 $440,026.05 II $o.oo 1 

tANIJ. SURVEY· 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 
2M2J01 LAND SURVEY JP AREA $266,165.00 $73,378.99 $1,739.41 $71,639.58 $192,786.01 

2M2j lAND SURVEY CA TOTAL I $650,315.00 II $334,952.331 $7,394.32 1 $327.558.01 II $329.155.38 1 

TRAINING. 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $104,546.36 $0.00 $104,546.36 ($14,546.36) 

2M3j LCC TRAINING CA TOTAL l $361,628.00 II $294,642.91 I $3,635.60 1 $291,oo7.31 II ($14,546.36) 1 

MOBILIZATION TASK TOTAL l $1.456,500.00 II $1,069,671.81 l $11,080.441 $1,058,S91.37jj $314.609.02 I 
BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) 

- - -
JULY 1992 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

49~ $3,367.571 

100°All 100%1 $0.oo I 
o%j 0%1 N/AI 

99oi§l $o.oo 1 

75°A 1000tt $0.00 
810A 1000A $0.00 
82% 82% $289.02 

100°.-il 100% $0.00 

85"1 85"1 $289.021 

93"1 100'ffi $289.021 

Oo,t QiiA $0.00 
970A 1000,-t $0.00 

1090A 1000A $0.00 
117°A 1000A $0.00 

990A 100°Jt $0.00 
51o,t 1000A $0.00 

$o.oo 1 

1120A 100D,\ $0.00 
490,-t 1000A $131,404.24 
280A 550,-t $135,911.22 

52%j $267,315.461 

0% 0% $0.00 
70% 100% $0.00 

1160.-iJ 86% ($31,565.53) 

81"1 74"1 ($31,565.53) 1 

73~ 87'ffi $23-5,749.92 I 
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TOTAL COST 

WBSIDNO. .. WORK PACKAGE DESCRIPTION ESTIMATE 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 

2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 

NP BACKFILLING SUBTOTAL $6,308,226.00 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 

2E1S03 SP-PS-o2 ADDITIONAL VOLUME $46,888.00 

SPBACKFILUNG SUBTOTAL $208,202.99 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,n2.oo 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 

2E1J08 HAUL JP-WO-o7 TO JP-OP-41 $485,748.00 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 

2E1J10 HAUL JP-WS-08 TO JP-QP-41 $186,636.00 

2E1J11 HAUL JP-WS-15 TO JP-QP-41 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 

2E1J13 HAUL JP-WO-Q3 TO JP-QP-41 $634,274.00 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-QP-42 $77,571.00 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $12,110.58 

JP BACKFILLING SUBTOTAL $8,440,324.58 

PTD. 

---
DETAIL FOR PTD 

ACTUAL ACTUAL 

- -
%OF 

AEMAJNJNG . ESTIMATE 

ACTUAL COST EQUIP CREDIT CASH flOW COST ESTIMATE SPENT 
$1,349,038.94 $288,214.26 $1,060,824.68 $489,643.06 730Jli 

$1.056,227.81 $222,620.62 $833,607.19 $256,912.19 800A 

$263,356.58 $30,389.74 $232,966.84 $149,766.42 64°A 

$276,495.74 $33,927.65 $242,568.09 $132,334.26 680A 

$210,848.58 $39,889.15 $170,959.43 $46,910.42 82°A 

$1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 n% 
$0.00 $0.00 $0.00 $0.00 OOJli 

$0.00 $0.00 $0.00 $0.00 OOAJ 

$75,064.90 $9,653.05 $65.411.85 $27,002.10 74% 
$150,560.64 $18,071.14 $132,489.50 ($1,403.64) 101% 
$48,316.68 $0.00 $48,316.68 $100,076.32 33% 

$4,768,407.30 $868,913.64 $3,899,493.66 $1,539,818.70 76% 
$41,601.75 $5,609.10 $35,992.65 $46,297.25 47°.k 

$120,303.99 $22,894.92 $97,409.07 $0.00 100% 
$46,888.00 $0.00 $46,888.00 $0.00 100% 

$208,793.74 $28,504.02 $180,289.72 $46,297.25 1QOOAJ 

$118,105.53 $22,480.01 $95,625.52 ($9,333.53) 109% 
$0.00 $0.00 $0.00 $223,098.00 0% 

$426,852.58 $98,587.51 $328,265.07 $163,705.42 72°Al 
$445,239.05 $105,867.22 $339,371.83 $1 ,649,368.95 21 O,i) 

$390,550.09 $87,169.06 $303,381.03 $127,874.91 75°Al 
$114,668.21 $26,074.95 $88,593.26 ($28,519.21) 1330Al 

$247,413.73 $52,411.37 $195,002.36 $21,101.27 92°h 
$249,589.14 $57,088.82 $192,500.32 $236,158.86 51% 

$0.00 $0.00 $0.00 $3,041,178.00 0% 

$0.00 $0.00 $0.00 $186,636.00 OO,t 

$0.00 $0.00 $0.00 $0.00 0% 

$0.00 $0.00 $0.00 $112,682.00 0% 
$392,114.58 $91,733.43 $300,381.15 $242,159.42 62°.k 

$0.00 $0.00 $0.00 $n,571.oo 00,.( 

$39,796.91 $7,335.86 $32,461.05 ($27,686.33) 329% 
$2,424,329.82 $548,748.23 $1 ,875,581.59 $6,015,994.76 29% 

.. - -
JULY, 1992 

REPORTED ESTIMATED 

% VARIANCE 

COMPLETE AT COMPLETION 

100~ $289,581.32 

100% $204,800.00 

100% $120,000.00 

100% $105,600.00 

100~Ai $0.00 

100% $291,200.00 

0°A $0.00 
OOA $0.00 

1000fi: $8,591.15 

100°A ($14,403.50) 
100°,t $100,076.32 

75% $1,090,840.87 

85% $23,472.71 

100% ($2,647.08) 

100% $0.00 
96% $20,825.63 
90% $2,521.42 

OOJt $0.00 
830A: $195,057.92 

35% $1,124,97 4.20 

10Q_Ofc $215,043.97 

100% ($2,444.26) 
850fi: $39,100.46 

n% $235,747.58 
QOJli $0.00 

0% $0.00 
0% $0.00 

0% $0.00 
95% $318,083.32 

0% $0.00 

Oo,t $0.00 
00fi: $2,128,084.61 

2E1 I BACKFILLING CA TOTAL I $14,956,753.57 II $7,401,530.86 I $1,446,165.89 I $5,955,364.97 II $7,602,110.71 I 510iti $3.239,75uo 1 

DUMP SlOPING 

2E2N01 CUT BENCH NP-WO-Q1 $313,472.00 $16,635.07 $725.16 $15,909.91 $296,836.93 5"Al 100% $297,562.09 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100~ ($35,289.59) 

2E2N03 CUT NP-WS-o3 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 SlO,i, 1 OOQ,t $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81_"JI> 100% $0.00 

2E2N05 CUT NP-WO-o6 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100~ 1 OOCJ,t $13,363.25 

2E2N06 CUT NP-WT-Q9 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 O_o,t> 0% $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1 ,956.97) 114°h 100% ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4.634.39 68% 100°h $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65% 1000Jli $0.00 
NP DUMP SLOPING SUBTOTAL $466,411 .49 $118,346.38 $14,135.95 $104,210.43 $348,065.11 25% 56% $280,574.58 

\1PLETED 1990 (SP-W0-13A/W0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61 ,40f ~· ,...,. nJ .......... , 
-·~ 000.00 

-
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DETAIL FOR PTD 

JULY 1992 

%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW. COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E2S02 CUT SP-W$-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E2S03 CUT SP-W0-13B/W$-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104% 1000AJ ($11,628.11) 

2E2S04 COMPLETE 1900 (SP-W0-14} $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72% 100% $0.00 

2E2S05 CUT SP-WS-188 SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 1000Jt 1Q00Jt $12,376.93 

2E2S06 COMPLETED 1990 (SP-W$-18C/WT -19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 860Jt 1000Jt $80,000.00 

2E2S07 COMPLETED 1900 (SP-WT -03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 1000Jt $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1000..t 1000Jt $44,656.48 

2E2S09 COMPLETE 1900 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69°..t 1000Jt $0.00 

2E2S10 DELETED 1990 (SP-W5-o6) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E2S11 COMPLETE 1900 (SP-WT -19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83% 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/W$-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 870Jt 100% $0.00 
2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 1440Jt 1000Jt ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 700..t 1000Jt $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($4 7 ,283.52) 1950Jt 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 1000Jt 100% $9,040.04 
2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106% 100% $8,588.42 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 730Jt 100% $0.00 

SP.DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 960Jt 81% $155,362.18 
2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23% 320Jt $406,465.34 
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 oo,t OOJt $0.00 
2E2J03&3A CUT JP-W$-17 SLOPES $2,239,392.00 $313,381.02 $57,986.17 $255,394.85 $1,926,010.98 140,{ 15% $536,759.67 
ZE2J04 CUT JP-P$-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 0% 0% $0.00 
2E2J05 CUT JP-W0-72 SLOPES $11,160.00 $13,651.33 $2,282.71 $11,368.62 ($2,491.33) 1220Jt 40°..t ($17 ,261.55) 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt Oo,t $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 
2E2J08 CUT JP-W8-o1 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 
2E2J09 DELETED 1990 (JP-WT -02AI02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 0% $0.00 
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 0% $0.00 
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

2E2J13 CUT JP-W8-o8/12 SLOPES $107,508.00 $563.75 $20.99 $542.76 $106,944.25 1% OOJt $0.00 
2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $346,894.66 $65,230.59 $281,664.07 $374,784.34 480,{ 95°A: $206,214.51 
2E2J15 CUT JP-W$-15AI15B SLOPES $157,141.00 $80,751.37 $8,560.86 $72,190.51 $76,389.63 51°.-t 100% $37,270.49 
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J17 CUT JP-Ws-16AI16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 OOJt 0% $0.00 
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41% 100% $4,785.75 
2E2J21 CUT JP-W$-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 84°A: 95% $17,712.18 
2E2J22 CUT JP-WS-198 SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 61°.-t 76% $132,114.41 
2E2J23 CUT JP-W$-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 00,{ Oo,t $0.00 
2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,093.33 $202,074.54 22°tf 100DtiJ $212,109.67 
2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 oo,t 0~ $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $43,232.00 $429.66 $14.69 $414.97 $42,802.34 1% 0% $0.00 
--- ·-- -· ·~ JP-W0-18/668 SLOPES $100,412.00 $44.369.93 $8,070.04 $36.299.89 $56 042 n~ .. "' • nnM ~ • • ')71 11 

ONFI DENTIAL JP-W0-18/66C SLOPES $179.307.00 $16,180 06 $2,767.73 $13,412.33 $163:12sPOL-EPA01-001 04 711as.7s c 
-- - -
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2E2J29 DELETED 1990 (JP-W0-03A) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 0% $0.00 

2E2J30 DELETED 1990 (JP-W0-038) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t oo..t $0.00 

2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 oo,u oo..t $0.00 

2E2J32 CUT SLOPES JP-W0-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0<\t 0% $0.00 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t oo,u $0.00 

2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t OO..tJ $0.00 
JP DUMP SLOPING SUBTOTAL $5,991,229.00 $1,407,645.38 $249,964.18 $1,157,681.20 $4,583,583.62 230..t 27°.-t> $1,692,680.33 

DUMPSLOPINGCATOTAL I $9,028,054.9611 $3,990,935.161 $761,929.01 I $3,229,006.1511 $5,037,119.80 I 470/tl $2.128,617.09 1 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77,922.00 $89,573.66 $17,867.21 $71,706.45 ($11,651.66) 1150..t 100°.-t> $6,215.55 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 1020..t 1000..tJ $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $50,895.00 $75,803.93 $15,883.44 $59,920.49 ($24,908.93) 149% 72°..t ($32,327.90) 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 660,U 0<\t $0.00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 Oo,t oo..t $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 1000AJ 100% $9,596.55 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $128,832.06 $27,960.48 $100,871.58 $20,413.94 86% 100<;i) $3,711.42 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97% 1000..tJ ($20,573.16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98% 1000..tJ ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $172,360.45 $34,067.07 $138,293.38 $59,703.55 74% 100% $24,323.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-010 $210,600.00 $139,898.27 $29,355.96 $110,542.31 $70,701.73 66•,t, 57% $16,666.12 

2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $34,437.70 $6,507.74 $27,929.96 $79,169.30 3QO..tJ 10% ($165,692.60) 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57<\t 100% $39,261.10 
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1000,{ 100% $11,382.07 
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $109,523.15 $23,191.46 $86,331.69 $26,976.85 80% 1 00°,U $50,168.31 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701.59 39<\t 950,U $35,010.35 
2E3N17 HAUL SHALE FROM NP-WS-31 ro NP-010 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 1050..t 95% $10,428.63 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92% 1000..tJ $15,197.27 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95% 100% $12,619.51 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 0% $0.00 
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0<\t 0% $0.00 

NP COVER PLACEMENT .SUBTOTAL $2,234,169.13 $1,677,332.23 $337,818.43 $1,339,513.80 $556,836.90 75% 73% $22,788.49 

2E3S01 SOIL BORROW SP-QP-35(SP-D1)FROM SP-SB $176,082.00 $75,362.82 $6,741.69 $68,621.13 $100,719.18 43°..t 100% $55,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE! $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109% 100°.-t $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31% 100~ $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98•..t 100% $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33<\t 100% $99,073.83 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48% 100~h $101,391.72 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74°..t 1 ooo,u $100,808.74 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $425,531.00 $386,959.91 $81,966.27 $304,993.64 $38,571.09 91°..t 1 ooo,u $120,537.36 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $345,735.22 $80,229.00 $265,506.22 $101,072.78 770..t 1000,U $181,301.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 OOJI O_"A $0.00 
2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 ($30,999.02) 1150..t 100% $25,195.85 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 260A: 100% $218,179.69 
2E3S13 SOIL BORROW (SP-01 B) FROM SP-SB-50 $262,362.00 $184,415.25 $25,778.20 $158,637.05 $77,946.75 70% 100% $103,724.95 

c 0 N FIDE NT IAL ~E BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 s2 ·
396·POL-EPA01-001 04 72199J;4 
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2E3S15 SHALE BORROW (SP-13B)FAOM SP-W$-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00 
2E3S16 SHALE BORROW SP-P$-01 FROM SP-W$-07 $83,484.00 $62,008.25 $11,198.25 $50,810.00 $21,475.75 74'!i 100-% $26,036.00 

2E3S17 SHAlE BORROW (SP-14) FROM SP-WS-C7 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82'1i 100'!i $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-()7 TO SP-()4 $190,818.00 $173,825.44 $21,841.37 $151,984.07 $16,992.56 910A 1Q00h $38,833.93 
2E3S19 HAUL SHALE FROM SP-W$-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205~ 1000h ($10,300.57) 
2E3S20 HAUL SHALE FROM SP-WS-C7 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 2330A 1000h ($16,005.88) 
2E3S21 HAUL SHALE FROM SP-W$-07 TO SP-1 0 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151'!i 100% $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,619,700.35 $544,422.59 $2,075,277.76 $1,283,861.65 670A 900A $1,655,350.24 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $38,084.66 $7,555.18 $30,529.48 $370,619.34 90A 11oA $131,163.27 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,698.00 o% 001[ $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% OO_,t $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 00h OO,t $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 00h QO_,t $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOIC $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 O'!i OO,t $0.00 
2E3JOS HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 o'M: OOA $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t OOJC $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOJC $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t OOJC $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t OOA $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 o<M: Oo,t $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55o,t 100°A $8,152.46 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t OOJC $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 oD,t OOJC $0.00 
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t OOJC $0.00 
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 OOJC Oo,t $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 o% OOA $0.00 
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t OOA $0.00 
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 O'H 0°A $0.00 
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t 0% $0.00 
2E3J24 HAUL SHALE FROM JP-WT -()2 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2E3J25 DELETED 1990 (JP-WT-()2) $0.00 $0.00 $0.00 $0.00 $0.00 o% 0°A $0.00 
2E3J26 DELETED 1990 (JP-WT-D2) $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t OOA $0.00 
2E3J27 DELETED 1990 (JP-WT -()2) $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t O'!i $0.00 
2E3J28 HAUL SHALE FROM JP-WT-()2 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 O'H O'!i $0.00 
2E3J29 HAUL SHALE FROM JP-WT -()2 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t Oo,t $0.00 

JP COVER PLACEMENT SUBTOTAL $667,042.00 $46,147.97 $9,130.95 $37,017.02 $620,894.03 7'H 7o,l, $139,315.73 

COVERPLACEMENTCATOTALj $6,804,773.13jj $4,343,180.55j $891,371.97j $3.451,808.sajj $2,461,592.58j 69•A1 $1.817.454.46 1 

CONT AM SOIL EXV 

2E4N01 HAUl CS FROM NP-cS-23124 TO NP....OP-20 $108,304.00 $89,855.64 $20,825.16 $68,830.48 $16,648.36 84'H 90'U $21,273.69 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35.146.83 $118.83 100% 100°/C $10.453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100o,t 1000/C $10,367.42 

NP CONTAMINATED SOIL SUBTOTAL $197,504.00 ~180,615.53 $41,405 64 $139,209.89 $16,888.47 Q1QA. QOO,> ~4? 094.28 

ON Fl DENTIALP-CS-27/28/31/33/53 TO SP....OP-34 $162,633.00 :123,375.73 $26,273.15 $97,102.58 s39.2s7.:POL-EPA01-001 0473764.22) .____,_ c 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% Oo,t $0.00 

2E4S04 SP-C5-33 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ oo,t, $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo,t OOh $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E4S07 COMPLETED 1990 (SP-Cs-62/32 TO SP-QP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 2020Jt 100% ($8,934.1 0) 

SPCONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542.44 840h 50% ($28,698.33) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-QP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($10,488.16) 1250,{, 85% ($12, 756.87) 

2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-QP-41 $11,115.00 $1,944.75 $0.00 $1,944.75 $9,170.25 17% 0% $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 0% $0.00 

2E4J04 HAUL CS FROM JP-C5-39 TO JP-QP-42 $7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 20°Al 50% $4,651.22 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $56,019.21 $6,115.18 $49,904.03 $4,450.79 93% 73% ($8,105.65) 

2E41 . CONTAMINATED SOIL CA TOTAL I $432,039.00 II $383,157.30 I $79,717.70 I $303,439.60 II $48,881.70 1 89§ti 71~ $5,290.30 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 100% $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 oo.ro 100~ $61,249.00 
NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1 o,ro 100% $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 100% $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 390AJ 100% $45,058.37 
· SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380AJ 100% $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 1000AJ $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

HIGHWALLCATOTAL l $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234.417.77 1 200~ $204,616.91 1 

EROSION CONTROL 

2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% oo.ro $0.00 

2E6N02 DELETE RIO MOOUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 0% $0.00 

RIO MOOUlNO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% Oo,t $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro Oo,t $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

EROSION CONTROL CA TOTAL l $0.00 II $0.00 I so.oo 1 $o.oo II $o.oo 1 so.oo 1 

EARTHWORKTASKTOTAL I $31,515,365.6611$16,178,131.10 l $3,179,374.71 I $12,998,756.39jj $15,384,122.561 5404 $7,395,729,871 

UG ENTRIES ABAN 
2S1 N01 SE;AL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 100 $0.00 

CONFIDE NTIAL---------.---:-:---c:--1,- ------,-,--,-,-------,--,--,--,-----,---,-,----POL-E PAO 1-001 04 7 4 
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JULY 1992 

%OF REPORTED ESTIMATED 
TOTAL COST · PTD ACTUAL . ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE: DESCRIPTION· ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2S1502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 1~ 1000A $14,106.34 
2S1503 COMPLETE 1990 (H-1 ADin $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 1000A $10,225.93 
2$1$04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21°A 100% $28,942.27 

2S1505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 100°A $0.00 

SP UG ENTAil;$ ABANDON SUBTOTAL $83,297.00 $14,488,86 $349.40 $14,139.46 $68,808.14 17% 47% $53,274.54 
2$1J01 SEAL JP-S$-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0~ 0% $0.00 
2S1J02 SEAL JP-P$-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10°h OOAJ $0.00 

Jp UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 50AJ 5% $0.00 

2s1 1 · UG ENTRIESABANDONCATOTAL j $88,793.oo II $14,753.31 1 $359.731 $14,393.58 II $74,039.69 1 170ii1 410ii1 $53.274.54 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 1000tf $16,491.76 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 1360AJ 1000AJ ($12,033.68) 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $129,947.70 $37,450.66 $92,497.04 $232,860.30 36Q,i, 66_o,t> $206,319.97 

2S2 PITWATERCA TOTAL $598,394.00 $420,038.43 $97,948.47 $322,089.96 $178,355.57 70% 83% $210,778.05 

SURF STRUC OEM . 

253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1 '172.41 $0.00 $1,172.41 $1,774.59 40% 100% $1,774.59 
253$01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84% 90% $6,763.39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98Q,t 95% ($24,272.58) 

253 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92°A 810Jt ($15,734.60) 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I $o.oo 11 $0.oo 1 so.oo 1 $o.oo II $o.oo 1 0~ O'!-fJ/ $o.oo 1 

2$4 ss DECOM CA TOTAL I $o.oo 11 $o.oo L $0.00 l $o.oo 11 $o.oo 1 oohj 0%\ $o.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 
2$5$01 CONSTRUCT PERMANENT ACCESS ROAOS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% OOA $0.00 
2$5$02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

SPSTRUCTURESSUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOAJ 0% $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 O_o,t> 0(\.t $0.00 

JP STRVCTURES SUs TOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 O_o,t> Q_(\.t $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $177,234.82 $3,175.77 $174,059.05 ($25,669.82) ($48,502.87) 
ALL STRUCTURES SU6TOTAL $151,565.00 $177,234.82 $3,175.77 $174,059.05 ($25,669.82) ($48,502.87) 

2$51. PERMANENTSTRUCTURESCATOTALJ $193. 181.oo 11 $177,234.82 1 $3,175.771 $174,059.0511 $15,946.18 1 92~ 72~ ($48,502.87) l 
I2S I STRUCTURESTASKTOTALI $t.o56,197.oo II $774,611.72! $107,991.62 l $666,620.10 ll $281 ,ss5.28 I 73'H 78~ $199,815.121 

CONFIDENTIALAREBED&SEED NPFLATAREAS $137,966.oo 11 i137,691.261 $8.241 $137,683.02 11 $274 . .POL-EPA01-001 04 7515t3JI 
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'' 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK Pi\CKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW· COST ESTIMATE . SPENT · COMPLETE AT COMPLETION 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64% 90% $24,102.43 

. NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86% 90% $9,087.30 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 43°A: 66o,t $127,491.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26_o,il 50_0A: $95,524.44 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82°Al 1000,{, $9,761.30 
SP SEEDING SUIUOl'AL $616.422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 41% 66% $232,776.74 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 OOA; 0% $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
· JP SEE.OIN(,O SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOA; 

~'*' $0.00 

2R1 I SEEDING CA SUBTOTAL I $836,732.oo II $443,322.95 1 $1,067.32! $442,255.63 II $393,409.05 1 53~ 74%/ $241,864.041 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) $0.00 ll so.oo 1 so.oo 1 $0.00 ll $0.00! 0~ 0~ $0.00 J 

j2R2J01 I DELETED 1990 (IRRIGATION) so.oo II so.oo 1 $o.oo 1 so.oo 11 $o.oo 1 0~ oo3 so.oo 1 

2R21 tRRIGATION CASUBTOTAL j so.oo 11 so.oo 1 so.oo 1 so.oo II so.oo 1 o~. ol so.oo 1 

12R REVEGETATION 'fASKTOTAL j $836, 732.oo 11 $443,322.95 1 $1,067.321 $442,255.63 11 $393,409.05 1 53~ ol $241.864.04 1 

TEA RACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% OOJt $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $31,571.69 $2,435.07 $29,136.62 $49,603.31 39% 80% ($36,420.77) 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0~ ~'It $0.00 

2T1 TERRACING CA SUBTOTAL $86,275.00 $31,571.69 $2,435.07 $29,136.62 $54,703.31 37% 0% ($36.420.77) 

SPECIAL CAsES 

2T2S01 CUT SP-SW~6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0% OOA; $0.00 
2T2J01 CUT JP-W~1 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% OOA; $0.00 
2T2J03 CUT JP-W0~3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0~ Oo,t $0.00 
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% D_% $0.00 
2T2N01 CUT NP-W0~1 BENCHES-RIO MOQUINO $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69% 100% $250,000.00 

2T2 SPECIAL CA SUBTOTAL $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69% 0% $250,000.00 

I TERRACING/SPECIAL TASK $900,905.oo II $592.407.34 1 $119,678.60 1 $472,728.74ll $308,491.661 $:!13,579.23 1 

CONSTRUCTION TOTAL I $37,294,159.6611 $20,473,500.44j $3,419,192.691 $17,064,307.751! $16,766,268.451 se~ $8,287,o27.2o 1 

CONFIDENTIAL POL-EPA01-001 0476 
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JULY, 1992 

•;. ; PY~2 ACTUAL ACTUAL· 
WBSIDNO~-: WORK PACKAGE DEScRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POlMGMT ---.-. 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 
1P1L01B PROJECT MANAGEMENT- PY92 $74,530.38 $0.00 $74,530.38 
1P1L01C $0.00 $0.00 $0.00 
1P1L01D $0.00 $0.00 $0.00 

I1P1 I POL MANAGEMENT: CA TOTAL $74,530.38 I so.oo 1 $74,530.38 I 

AlS 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

IENG!NEERINGCA TOTAL $8.1o I so.oo 1 $8.1o I 

-I POL MANAGEMENT TASK TOTAL $74,539.08 1 $o.oo I $74,539.08 1 

CMC.--
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
1C1L01B ENGINEERING SERVICE5-PY92 $13,975.51 $0.00 $13,975.51 
1C1L058 ENVIRONMENTAL MONITORING: PY92 $42,753.91 $0.00 $42,753.91 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

I1C1 JCONSTAUCTION MANAGEMENT CA TOTAL $56,729.42 1 so.oo 1 $56,729.42 1 

tNTERIMCMO 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

I1C2 ltNTEf\JM CMC CA TOTAL so.oo 1 so.oo 1 so.oo 1 

CONnNGENcY 
1C3L01 MITIGATION PER CO-QP AGREEMENT $0.00 $0.00 $0.00J 
1C3L02 REVEGETATION PER CO-QP AGREEMENT $0.00 $0.00 $0.oo I 
1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00 
1C3 CO...OP AGAEEMr:NT CON'fiNGENCY CA TOTA $409,000.00 $0.00 $4o9.ooo.oo 1 

Leo NFI DENTiACCTION MANAGEMENT TASK TOTAL 1 $465,729.42 1 so.oo 1 $465.729.42 1 

POL-EPA01-001 0478 
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.. : 
ACTUAL.· .. ... ... .. P.Y92 ACTUAL .. 

wesJoNo:, :::. WORK: PACKAGE DESCRIPTtoN · ACTUAL COsT EQUIP CREDIT· CASH FLOW 

}MANAGEMENT TOTAL $540,268.50 1 $0.oo 1 ·· $540,268.50 1 

lCCfdJMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I so.oo 1 so.oo 1 $0.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I ($5,744.08) 1 so.oo 1 ($5, 1 44.08) 1 

JLCC COSTS CA TOTAl. · · ($5,744.08)) $0.00! {$5,744.08)) 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 
2L2L02,02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

{2L2 {LCC START-uPCOSTSCATOTAL. · s1o8,ooa.oo 1 $0.oo 1 sto8,oo3.oo] 

: :JLCCAOMINISTRATIONTASKTOTAL $102,258.92 1 $0.oo 1 $102,258.92] 

MOBIUZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS it $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL "fOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I2M1 IMOBIUZATION CA TOTAL ., .,.. $0.oo 1 $0.oo 1 $0.00] 

t.AND:.SURVEV:':-: "{ 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SPAREA $0.00 $0.00 $0.00 
2M2J01 LAND SURVEY JP AREA $73,378.99 $1,516.81 $71,862.18 

ftAND SURVEY CA TOTAL. ·I $73,378.99 1 $1,516.81 1 $71,862.181 

TRAINING _.,., ,-.·:.::'.< 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 
2M3L02,02A OPERATOR TRAINING-PYOO & PY91 $0.00 $0.00 $0.00 
2M3L02B OPERATOR TRAINING-PY92 $104,546.36 $0.00 $1 04,546.36 

12M3 ILCCTRAtNtNG CATOTAl· 1 $104,546.36 1 $0.oo 1 $104,546.361 

12M·· }MOBIUZATION TASK TOTAL. s1n,t~25.3S I : $1,516;81 l $176,4oa.54 1 

CONFIDENTIAL=E-1990:-::-::-(""'N==-P:-:-HA:-:-u-L-=-Ro-=-A=D'""'s),-----.-----'7$o~.o=-=-o-,--- --=so~.o=-=-o-r-------::$70.-=-=oo,.., POL-EPA01-001 0479 
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•. 

PY9i! ACTUAL •ACTUAL 

WBSIDNO. ·.·. · WORK PACKAGE DESCRTPTtoN' ACTUAL COSJ: EQUIP CREDIT . CASHFLOW.· 
2E1N02 HAUL TO NP PIT: NP-P5-17 $223,243.07 $0.00 $223,243.07 

2E1N03 COMPLETED 1990 (NP-P5-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-P5-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-P5-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-P5-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-P5-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $12,602.10 $0.00 $12,602.10 

2E1N11 COMPLETE 1990 (NP-P5-13) $0.00 $0.00 $0.00 
2E1N12 COMPLETE 1990 (NP-W5-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL · $235,845.17 $0.00 $235,845.17 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-P5-02 TO SP-OP-34 $0.00 $0.00 $0.00 
2E1S03 SP-P5-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SPBACKfllLING SUBTOTAL $0.00 $0.00 $0.00 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 
2E1J02 HAUL JP-P5-23 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J03 HAUL JP-P5-24 TO JP-OP-41 $426,852.58 $71,965.23 $354,887.35 
2E1J04 HAUL JP-P5-25 TO JP-OP-41 $445,239.05 $76,108.22 $369,130.83 
2E1J05 HAUL JP-P5-26 TO JP-OP-41 $307,428.01 $68,734.75 $238,693.26 
2E1J06 HAULJP-W0-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26 
2E1J07 HAUL JP-P5-27 TO JP-OP-41 $247,413.73 $46,396.70 $201,017.03 
2E1J08 HAUL JP-WO-o7 TO JP-OP-41 $249,589.14 $57,088.82 $192,500.32 
2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-W5-08 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J11 HAUL JP-W5-15 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J13 HAUL JP-WO-Q3 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15 
2EfJ14 HAUL JP-W5-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 
2E1J15 JACKPILE HAUL ROADs-FORCE ACCOUNT $39,796.91 $5,639.08 $34,157.83 

JPBACKfJLUNG SUBTOTAL . $2,303,302.74 $458,952.57 $1,844,350.17 

lBACKFlLUNG CATOlAL $2.539,147.91 1 $458,952.57 1 $2,080.195.34 1 

DUMPSlOPING . 
2E2N01 CUT BENCH NP-WO-Q1 $16,635.07 $2,285.67 $14,349.40 
2E2N02 CUT SLOPES NP-WO-o2(BENEATH NP-P5-17) $6,975.48 $0.00 $6,975.48 
2E2N03 CUT NP-W5-03 SLOPES $4,862.35 $0.00 $4,862.35 
2E2N04 COMPLETE 1990 (NP-WO-Q4) $0.00 $0.00 $0.00 

2E2N05 CUT NP-WO-o6 SLOPES $0.00 $0.00 $0.00 
2E2N06 CUT NP-WT -Q9 SLOPES $0.00 $0.00 $0.00 
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $35,064.26 $2,285.67 $32,n8.59 

CONF I DENTIAL COMPLETED 1990 (SP-W0-13AIW0-10) $OJ ) $0.00 $0.00 POL-EPA01-001 0480 



- - - - - - - - - --- - - - .. - - -
DETAIL FOR PY92 

JULY, 1992 

.. 
.ACTUAL .. ; ····· .. pygi!· · ACTUAL 

wBSiDNO, WORK PACKAGE DESCRIPTION ACTUAL CoST • EQUIP CREDIT CASH FLOW 
2E2S02 CUT SP-W$-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13BIW5-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 
2E2S05 CUT SP-W5-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-W5-18CIWT -19) $0.00 $0.00 $0.00 
2E2S07 COMPLETED 1990 (SP-WT-o3) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 
2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 
2E2S10 DELETED 1990 (SP-W$-06) $0.00 $0.00 $0.00 
2E2S11 COMPLETE 1990 (SP-WT -19A) $6,371.85 $0.00 $6,371.85 

2E2S12 COMPLETED 1990 (SP-WM-12/W$-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 
2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 
2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85 
2E2J01 CUT JP-W0-11 SLOPES $235,847.74 $42,802.41 $193,045.33 

2E2J02 CUT JP-WT -16D SLOPES $0.00 $0.00 $0.00 
2E2J03 &3A CUT JP-W$-17 SLOPES $313,381.02 $38,687.58 $274,693.44 
2E2J04 CUT JP-P5-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $13,651.33 $2,282.71 $11,368.62 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E2J08 CUT JP-W$-01 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -Q2A/02BI02C) $0.00 $0.00 $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-WO-o6 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-W$-08112 SLOPES $563.75 $20.99 $542.76 

2E2J14 CUT JP-W0-11 SLOPES $12,238.60 $2,294.10 $9,944.50 
2E2J15 CUT JP-W5-15A/15B SLOPES $34,989.63 $0.00 $34,989.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J17 CUT JP-W5-16A/16BI16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-W5-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-W5-19B SLOPES $17,991.23 $2,796.82 $15,194.41 

2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $1,366.40 $237.68 $1 '128.72 
2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 
2E2J26 CUT JP-W0-18166A SLOPES $429.66 $12.30 $417.36 

CON FIDENTIAL CUT JP-W0-18166B SLOPES $0.( ) $0.00 $0.00 

1"'="-'0 CUT JP-W0-181660 SLOPES $16,180.C.J $2,767.73 $13,412.33 
POL-EPA01-001 0481 



- - - - - - - - - - - - - - - - -DETAIL FOR PY92 

JULY, 1992 

PY92 ACTUAL . ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTU/o.L COST . EQUIP CREDIT CAsH FLOW 
2E2J29 DELETED 1990 (JP-WO-o3A) $0.00 $0.00 $0.00 
2E2J30 DELETED 1990 (JP-WO-o3B) $0.00 $0.00 $0.00 
2E2J31 CUT SLOPES JP-WO-o4 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-WO-o4B $0.00 $0.00 $0.00 
2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-WO-o5B) $0.00 $0.00 $0.00 

JPOUMPSlOPING SUBTOTAL . $700,943.73 $101,709.75 $599,233.98 

IDUMPSLOPINGCA TOTAl. $742,379.84 I $103,995.42 1 $638,384.42 I 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $17,698.51 $71,875.15 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $0.00 $75,803.93 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $9,417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $7,500.00 $0.00 $7,500.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15 
2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-05 $27,303.56 $0.00 $27,303.56 
2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-D10 $139,898.27 $20,987.38 $118,910.89 
2E3N12 SOIL TO NP-06 (BENCHES) $34,437.70 $2,615.23 $31,822.47 
2E3N13 HAUL SHALE FROM NP-Ws-31 TO NP-09 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-D5 $12,576.85 $0.00 $12,576.85 
2E3N16 HAUL SHALE FROM NP-Ws-31 TO NP-D8 $20,246.41 $4,155.64 $16,090.77 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,675.18 $15,827.81 $72,847.37 
2E3N18 HAUL SHALE FROM NP-W5-o3 TO NP-D3 $6,465.20 $0.00 $6,465.20 
2E3N19 HAUL SHALE FROM NP-W5-o3 TO NP-D2 $3,998.43 $0.00 $3,998.43 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 
2E3N21 HAUL SHALE FROM NP-W5-o3 TO NP-D1 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SU6TOTAL · $608,468.60 $80,760.20 $527,708.40 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $46,719.18 $0.00 $46,719.18 
2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE $0.00 $0.00 $0.00 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 
2E3S04 HAUL SOIL FROM SP-5B-42 TO SP-04 $0.00 $0.00 $0.00 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $28.48 $0.00 $28.48 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $18,771.08 $0.00 $18,771.08 
2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $47,072.78 $0.00 $47,072.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $36,546.76 $0.00 $36,546.76 

CONFIDENTIAL SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.2. $0.00 $2,396.27 POL-EPA01-001 0482 



- - - - - - - - - - - - - - - - -
DETAIL FOR PY92 

JULY 1992 

PY92 ACTUAL ACTUAL. 

WBSID~O. WORK PACKAGE DESCRIPTION . ACTUAL COST EQUIP CREDIT · ·.cASHFLOW 

2E3S15 SHALE BORROW (SP-13B)FROM SP-W$-17 $0.00 $0.00 $0.00 
2E3S16 SHALE BORROW SP-P$-01 FROM SP-W$-07 $10,675.74 $0.00 $10,675.74 
2E3S17 SHALE BORROW (SP-14) FROM SP-W$-07 $7,063.07 $0.00 $7,063.07 
2E3S18 HAUL SHALE FROM SP-W$-07 TO SP-Q4 $7,992.55 $0.00 $7,992.55 
2E3S19 HAUL SHALE FROM SP-W$-07 TO SP-D1 0 $0.00 $0.00 $0.00 
2E3S20 HAUL SHALE FROM SP-W$-07 TO SP-38 $0.00 $0.00 $0.00 
2E3S21 HAUL SHALE FROM SP-W$-07 TO SP-10 $0.00 $0.00 $0.00 

SPCOVER PLACEMENT SUBTOTAL $264,088.92 $16.412.03 $247,676.89 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $38,084.66 $7,484.14 $30,600.52 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J18 HAUL SHALE FROM JP-W$-19 TO D4 $0.00 $0.00 $0.00 
2E3J19 HAUL SHALE FROM JP-W$-15 TO D1 $0.00 $0.00 $0.00 
2E3J20 HAUL SHALE FROM JP-W$-15 TO D2 $0.00 $0.00 $0.00 
2E3J21 HAUL SHALE FROM JP-W$-15 TO D7 $0.00 $0.00 $0.00 
2E3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 
2E3J23 HAUL SHALE FROM JP-W$-15 TO D12 $0.00 $0.00 $0.00 
2E3J24 HAUL SHALE FROM JP-WT-o2 TO D8A $0.00 $0.00 $0.00 
2E3J25 DELETED 1990 (JP-WT -D2) $0.00 $0.00 $0.00 
2E3J26 DELETED 1990 (JP-WT-Q2) $0.00 $0.00 $0.00 
2E3J27 DELETED 1990 (JP-WT-D2) $0.00 $0.00 $0.00 
2E3J28 HAUL SHALE FROM JP-WT-D2 TO D15 $0.00 $0.00 $0.00 
2E3J29 HAUL SHALE FROM JP-WT-D2 TO D16 $0.00 $0.00 $0.00 

JJ)COVER PLACEMENT SUBTOTAL $38,084.66 $7,484.14 $30,600.52 

!COVER PLACEMENT CA TOTAL $910,642.181 $104,656.37 I saos.985.81 1 

CONTAM SOilEXV 
2E4N01 HAUL CS FROM NP-C5-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

CON 
NPCONTAMINATED SOit SUBTOTAL . $0.0(1 $0.00 $0.00 

FIDE NT IAL FM SP-C$-27/28/31/33153 TO SP-QP-34 $0.0( $0.00 $0.00 POL-EPA01-001 0483 



- - - - - - - - - - - - - - .. - - -
DETAIL FOR PY92 

JULY 1992 . 
PY9_2 ACTUAL ACTUAL 

WBSIONO •.. WORK PACKAGE DESCRIPTlON ACTU/IlCOST · EQUIP CREDIT CASH FLOW 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-QP-35 $0.00 $0.00 $0.00 

SPCONTAMINATED SOIL SUBTOTAL . $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-QP-41 $22,910.91 $5,143.19 $17,767.72 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-QP-41 $1,944.75 $327.59 $1,617.16 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4J04 HAUL CS FROM JP-CS-39 TO JP-QP-42 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $24,855.66 $5,470.78 $19,384.88 

!CONTAMINATED SQJLCA TOTAL $24.855.66 1 $5,470.781 $19,384.88 1 

HIGHWAtl AECI..A 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NPHJGHWALLSUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALLSUBTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

,JP HIGHWAl..I,;SUBTOTAL .. $0.00 $0.00 $0.00 

(HIGHWAlLCATOTAL $0.oo 1 $o.oo 1 $0.oo 1 

EROSION CONTRO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUJNOANO NPOITCH SUSTOTAl.. · $0.00 $0.00 $0.00 

j2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SU8TOTAl • $0.00 $0.00 $0.00 

I2E6 I EROSION CONTROL CA TOTAL. $0.oo 1 $0.oo 1 $0.oo 1 

I2E -lEARTHWORKTASKTOTAL $4,211.o2s,59 1· sa1s.o7s. 14 I $3,543,~;451 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTflY: NP SUBTOTAL · $0.00 $0.00 $0.00 

CONFIDENTIAL SEALP-13 ADIT $0.0( $o.oo 1 $o.oo 1 POL-EPA01-001 0484 



- - - - - - - - - --- - - - .. - - -
DETAIL FOR PY92 

JULY, 1992 

. . '• ,• PY92 ACTUAL ... AOT.UAL 

WBSIDNO. WORK PAcKAGE DESCRIPTION AOTUALOOST EQUIP CREDIT 'CASH FLOW 
2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 

2S1S03 COMPLETE 1990 (H-1 ADil) $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 
Sp UG ~TRIES ABANDON SUBTOTAl. .. $1,859.70 $279.58 $1,580.12 

2S1J01 SEAL JP-S8-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-Ps-46 ENTRIES $264.45 $10.33 $254.12 

JP UG ENTRlES.ABANDON SUBTOTAL $264.45 $10.33 $254.12 

!UG ENTRIES ABANDON CA 'tOTAL .. $2,124.15 1 $289.91 1 $1,834.241 

PIT WATER·.,: .· 

2S2N01 COMPLETE 1990 (NP Pll) $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $11,676.16 $712.42 $10,963.74 

2S2 PITWA.TERCATOTAL $11,676.16 $712.42 $10,963.74 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 

2S3 SSDEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I so.oo I so.oo 1 $0.00J 
2S4 SSDECOM CA TOIAL I $o.oo 1 so.oo I $o.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAl . 
.. $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STAlJCTURES.SUBT<>TAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

Jp -STRUCTURES SUBTOTAl· -:_.·. ·• $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $38,746.65 $660.11 $38,086.54 

ALL STRUCTURES SUBTOTAL $38,746.65 $660.11 $38,086.54 

12S5 I PERMANENT STRUCTURES CA TOTAL $38,746.65 1 $660.11 1 $38,086.54 1 

I2S _· . !STRUCTURESTASKTOTAL $55,29a.oo ! $1.723..14-l $53,569.86] 

~~ .. t=n~ I 

CONFIDENTIALREPAREBED &SEED NP FLAT AREAS $0.00 so.oo 1 so.oo 1 POL-EPA01-001 0485 
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DETAIL FOR PY92 

JULY, 1992 

: 

PY92 ACTUAL. ACTUAL 
WBSIDNO. · WORK PACKAGE OESCRIPTtoN ·• ACTUAL COST EQUIP CREDIT 

... 
CASHFLOW .• 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUB'TOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $707.70 $112,604.44 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $58.25 $38,937.86 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL :. :· $152,308.25 $765.95 $151,542.30 : 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

4P$f:ecl/N~ $U8TDTAI... ··. $0.00 $0.00 $0.00 

12R1 fSEEDING CASUBTOTAl. $152,308.25 1 $765.951 $151.542.30 1 

lRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2so1 !DELETED 1990 (IRRIGATION) so.oo 1 so.oo 1 so.oo 1 

12R2J01 I DELETED 1990 (IRRIGATION) so.oo 1 so.oo 1 so.oo 1 

I2R2 I IRRIGATION CA SUBTOTAl. so.oo 1 so.oo 1 so.oo 1 

j2R jREVEGEfATION'rASKTOTAL. I $152,308.25 ' [ $765.951 $151,542.30 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $31,571.69 $2,037.15 $29,534.54 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TERRACING CA'SUBTOTAL . ,:· .- $31,571.69 $2,037.15 $29,534.54 

SPECIAL CASES 
2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOOUINO $0.00 $0.00 $0.00 
2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 
2T2J04 CUT NORTH JP-W5-19 BENCHES $0.00 $0.00 $0.00 
2T2N01 CUT NP-WQ-01 BENCHES-RIO MOQU!NO $560,835.65 $117,243.53 $443,592.12 
2T2 SPiro lA!. CA SUB TOT AI.. .. .• .. .. $560,835.65 $117,243.53 $443,592.12 

ITERAACINGISPECJAL TASK I . $592,407.341 $t19,2So.68J · · $473,126.~] 

(CONSTRUCTION TOTAL 1 · $5,297,218.461 $796.~1.721 $4.60o.sse.73l 
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I 
I 5.2 WORK PACKAGE DISCUSSION 

I 
WP# DESCRIPTION REMARKS 

I lPlLOlB POL Project Management-PY92 on-going; 

lClLOSB 

I lClLOlB 

Environmental Monitoring-PY92 on-gomg; 

Engineering/Consulting Services-PY92 on-gomg; 

I 
2L202B 

2M3L02B 

LCC Insurance-PY92 on-going; 

Training-PY92 on-gomg; 

I 2M2J01 Surveying-Jackpile Area-PY92 on-gomg; 

2S5J09 

I 2R1N01/02 

Fencing on-gomg; 

Reseed N. Paguate Areas idled; 

I 2R1S01/02 

2S2J01A 

Reseed S. Paguate Areas idled; 

Dewater Jackpile Pit on-gomg; 

I 2E1J27 JP-PS-27 to Backfill in-progress; 

2E1J03 

I 2E1J04 

JP-PS-24 to Backfill in-progress; 

JP-PS-25 to Backfill in-progress; 

I 2T1S01 

2E3J01 

South Paguate Terraces substantially complete; 

Soil to JP-D4 in-progress; 

I 2E2J28 Slope JP-W0-18 & 66C in-progress; 

2E2J05 

I 
Slope JP-W0-72 in progress; 

I 
I 
I 
I 
I 
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CONFIDENTIAL 

5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for July, 1992 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for July, 1992 
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CONFIDENTIAL 

5.4 CHANGE ORDER SUMMARY 

The volume in JP-PS-24 will overrun the ori~inal engineer's estimate; the 
overrun and necessary adjustments will be finalized with the October, 1992 aerial 
survey and volume computations. 
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I 
I 
I 
I WORK 

PACKAGE 

I 
NUMBER 

I 
2L2L01 
2M1L05 
2M1L06 
2M1L07 

I 2M1L08 
2M3L01 
2E1N11 

I 
2E1N12 
2S1N01 
2S1S03 

I 
2S1S05 
2S3N01 
2E2S09 
2E2S04 

I 2E1N04 
1C2L01 & 02 
2S2N01 

I 
2M2N01 
2E1N01 
1P1L01 
1C1L05 & 02B 

I 1C1L01 
2L2L02 
2L1L01 

I 2S2S01 
2E1N03 
2E1N05 

I 
2E1N06 
2E1N07 
2E2N04 

I 
2E2N09 
2E2S01 
2E2S06 
2E2S07 

I 2E2S11 
2E2S12 
2E2S15 

I 
2E2S19 
2E4S07 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of July, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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I 
I 
I WORK 

PACKAGE 

I NUMBER 

I 2E2N03 
2E2N02 
2E2J15 

I 
2E3N14 
2E3N15 
2E3S16 
2E3S18 

I 2E2N08 
2E3S20 
2E3N02 

I 
2E3N19 
2E3N09 
2E3N18 

I 
2E1N02 
2E3N10 
2E1S02 
2E1N10 

I 2E3N07 
2E3S13 
2E3S19 

I 
2E3N08 
1C1L05A 
1P1L01A 

I 
1C1L01A 
2M2N01 
2M3L02A 
2L2L02A 

I 2M1X01 
2S2J01 
2S5J02 

I 
2S5S02 
2S5N02 
2E5S02 
2E5S01 

I 2E5N02 
2E5N01 
2E2S02 

I 2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of July, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-DS 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-DS 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-9] 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim S. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I 
I WORK 

PACKAGE 
NUMBER 

I 
2E2S17 

I 2E2S16 
2E2S14 
2S1S01 

I 
2E2N07 
2E4N01A 
2E4N01B 
2E3Sll 

I 2E2S03 
2E2J20 
2E3S09 

I 2E3J15 
2E3S08 
2E3S03 

I 
2E3S17 
2E3S02 
2E3S14 
2E3S01 

I 2E3S21 
2E4N01 
2E2J24 

I 
2E3N06 
2E3N13 
2E3Sl2 

I 
2S1S02 
2E3S07 
2E1J06 
2E3S05 

I 2E3S06 
2E3S04 
2E1J05 

I 
2E3N04 
2SlS04 
2E4J01 

I 
2E2J21 
2E3Nl6 
2ElJ13 
2E2J14 

I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of July, 1992 

DECRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-Dll 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-Dl 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-DS 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-D8 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
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CONFIDENTIAL 

6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handled thru July, 1992 is approximately 19.7 million cubic yards. 
Project progress continues to run about 15 months ahead of the baseline. No 
productiOn losses were seen since unusually dry conditions for this time of year have 
been experienced. Cash flow continues to track as projected. No outside work by 
the LCC is planned until the Fall, 1992 and no schedule impacts have been observed 
as yet. A change in some backfilling work packages in the Jackpile Pit area will 
result in some production efficiency improvements. 
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6.2 VARIANCE & VARIANCE EXPLANATION 

NONE for July, 1992 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--JULY, 1992 

7.2 Roy F. Weston Engineering, Inc. 

1992 ANNUAL HEALTH & SAFETY AUDIT 
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Office of 
Reclamation Project Manager 
(505) 242-0506 
( 505) 552-6011 

Date: August 3, 1992 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. -RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF JULY, 1992 

Tribal Buildmg 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. The Fourth of July holiday was observed on the 6th of July. 

The scrapers will be hauling protore from JP-PS-27 to JP-OP-41 on into August. The scrapers also 
hauled some topsoil to JP-D4 then moved back to hauling protore. 

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will 
remain there through August. 

The dozers are in several different areas: sloping at NP-WS-31 and at JP-W0-18, pushing shale at 
JP-WS-17 into JP-OP-41, working with the scrapers on JP-D4(topsoil) and JP-PS-27(protore), 
working with the trucks pushing protore at JP-PS-24 and JP-PS-25. Terracing in the South Paguate 
area SP-WM-12, SP-WT-19, SP-WS-20, SP-WS-07 and SP-W0-13B. The dozers should be in these 
places through August. 

Weather Station is on line. Power and data settings are installed. Data is being collected. 

Air station filters- Filters were taken to TMA \Eberline. Filter results have been received and 
logged for this month. All air pumps ran very well and had preventive maintenance work done. 
Spare parts have been ordered for the pumps. The RGM-2 had a small problem this month due to 
the weather. The problem was addressed and the RGM-2 is running very well and recording data. 
The RGM-2 unit data is being logged on the computer. The TLD badge were exchanged this 
month results pending. The Radon detectors were exchanged this month results pending. One of 
the new replacements has already been lost in the village of Paguate. 

Gamma surveys continue to read below twice background in all buildings and lunch trailers. A 
gamma scan was done on NP-W0-02. The scan varied between 8 uR/hr to 15 uR/hr less than 
twice background. A gamma survey was done on JP-CS-37. The average was 96.3 uR/hr. Some hot 
spots were found and logged. Average reading for JP-CS-37 is less than 10 times background, 
some areas will need to be cleaned up. TMA \Eberline took no alpha measurements or exposure 
measurements this month. 

Assagai Labs water sample results from the newly drilled water wells and old water wells are 
pending. 

Fencing is continuing around the Jackpile site. Some horses have found their way into the 
revegetated areas and must be removed. 

The technicians are involved with tutoring the Tribal personnel on the use of their computers and 
its software. This training is available to all who are interested. 
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Inspection Report for month of July contd. 

The RPM office has given tours this month to a Natural Resources class from S.I.P.I. interested in 
the environmental and revegetation work. Other tours include a group of students from the 
Laguna Scholarship Program and a group from the Office of Surface Mirung interested in gaining 
more information on Uranium Mine Reclamation. 

The Technicians have been involved with the Natural Resources Dept. at S.I.P.I.. We are working 
together to get their green house in operation and provide the reclamation project with native 
species of trees for transplanting on the Jackpile site. This project should continue on into August. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. The weather station is running. 

2. TLD Badges and Radon Detector have been exchanged. Results pending. 

3. Fencing continues in revegetated areas and in the East Jackpile area. Horses have made their 
way into to revegetated areas. 

4. Training is being provided to the Tribal personnel and will be ongoing. 

5. Tours were given to visiting students, environmental groups and O.S.M. personnel. 

6. Water sample results pending. 

7. Air particulate results have been recieved and logged. 

FILE: INSP0792.DOC 

-2-
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Office of 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamation Project Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

(505) 552-6011 

.~·~ -~eJuly 21, '19.9r'-· · '· .. 
·' :5 ~ ~ 

TO: Neal D. Kasper--Laguna .Construction C~mpany · ~ 
FROM: Ji~ Olsen, J~;.PE-Reclamation Project Man~gef, P~~ ~ 
SUBJ: 1992 Health& Safety Audit--Jackpile Reclamation Proj~ct . ~ ' ' 

Attached please find a copy of the 1992 Annual Health & Safety ,Audit 
performed by Mr. Jeff Slater of Roy F. Weston Engineering, Inc. on June 4, 1992. 
This audit incl~ded personal interviews and document reviews. 

Most of the audit was positive in its findings.· However, some minor items need 
correction ·as noted in the attachment. Please correct these as soon as practical and 
document ·~arne. your prompt attention to these items is greatly appreciated and 
thank you and the Laguna Construction Company's continued effort~· in th~. safety 

\ ... t c ~- • ,_,J J 

areas. \ '* \ . . . ~ . ' - · 
• 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 
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James H. Olsen, P.E. 
Reclamation Project Manager 
Pueblo of Laguna 
p_o. Box 194 
Laguna, NM 87026 

ROY F. WESTON, INC. 
6501 AMERICAS PARKWAY, NE 
SUITE 800 
ALBUQUERQUE, NM 87110 
505-884-5050 

17 July 1992 

RE.: Annual Health and Safety Audit 

Dear Jim: 

The following audit report is submitted for your review. As you will notice, there has been significant 
improvement in the number of audit findings since the Health and Safety audit of 29 May 1991. 'The most 
improvement was noted in the shop area. However, the matter of repeat violations is of concern and will 
require some attention. 

In addition to the compliance audit of last year, the reclamation Health and Safety Plan was also evaluated 
at that time and several changes were recommended. Please note that this year's audit of 4 June 1992 was 
for OSHA compliance only and not implemenation of the onsite Health and Safety Plan. 

If you have any questions or concerns with this report, please contact Jeff Slater at (505) 662-6445 or me 
at (505) 884-5050. 

MB/jem 

Attachments 

H&Saudrt 

Sincerely, 

ROY F. WESTON, INC. 

Michael Bone. P.E. 
Chief Design Engineer 
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General Comments 

ANNUAL OSHA AUDIT 
OF THE 

JACKPILE PROJECT 

The overall health and safety coverage for the Jackpile Reclamation Project is good. No serious hazards 
were identified during the audit in the shop or site reclamation activities. In particular, it was noted that 
many improvements were made in the shop area, both in practice and in overall safety attitudes. The real 
concern with this audit is repeat violations. With that in mind, please review this audit report and take the 
necessary corrective actions. 

Specific Comments 

Many times audits are presented in a negative fashion. The goal of this audit is to identify the positive 
findings of the audit, as well as the negative; therefore, positive findings are listed first. 

Positive Findings 

1) An inspection program is in place for equipment. This system was in place last year and continues to 
be successful. The documentation was stored in the shop office. This is a corrected finding from last year. 

2) Break areas (trailers) have been provided for the workers. The break areas are clean, cool, and provide 
chairs and tables for crew members to rest and relax. 

3) Portable toilets have been provided for the workers. They are clean and appear to be serviced often. 

4) The fuel truck is correctly placarded and very clean. In addition, the hoses appear to be well taken care 
of and in good shape. 

5) First aid kits have been placed throughout the shop and site. Audits of the kit's contents show that they 
are well maintained and organized. 

6) Fire extinguishers were checked for inspection tags and emergency readiness. All fire extinguishers were 
inspected in August of last year and were fully charged. One exception was a fire extinguisher mounted on 
an earth mover. It appeared that the inspection tag had blown off. This is a corrected finding from last year. 

7) The shop is very clean and free of slip, trip, and fall hazards. The tools, supplies, and replacement parts 
are properly stored and out of walkways. 

8) Portable gasoline containers are OSHA-approved safety cans. 

9) Hoses and wire ropes on the overhead cranes are in good shape with no cracks or signs of wear. 

1 0) Wire ropes, chains and cranes are inspected and load-tested every three months by shop personnel. 

11) Welding torches and hoses are in good working condition and show no signs of wear. 

CONFIDENTIAL POL-EPA01-001 0500 
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12) The grinder has a face shield sitting on the equipment. The use of this protective equipment was not 
audited as the grinder was not operated during the audit. 

13) Protective clothing is being worn while welding operations are in progress. 

14) The emergency eye wash station is full and good until 8/92. 

Negative Findings 

1) While documentation was much better this year for all aspects of the job, I would suggest that 
documentation for the inspections of ropes and chains, personnel training, equipment inspections, 
emergency equipment, etc., be located in one central area. It was difficult to locate and identify all the 
required documentation. 

2) The storage of acetylene and oxygen bottles is a repeat finding from last year. It was stated that there 
is not sufficient space to store these 20' apart. A 5' high noncombustible barrier with a resistance rating of 
1/2 hour or greater may be an alternative solution. Relocation of the oxygen or acetylene bottles to another 
area of the shop would also be acceptable. 

3) Portable toilets: I was informed there were 26 workers in the field. There were a total of two toilets on 
site which would allow for one per 13 employees. The OSHA regulations state that there should be one 
toilet per 12 employees. 

4) The switching from left hand to right hand traffic did not appear to be adequately posted. It appears that 
this is normal procedure and has not caused any problems. The addition of more signs may be useful. 

5) Back-up alarms were not heard on two of the dosers (3.003 and 3.005). All heavy equipment must have 
back-up alarms or a spotter. 

6) Fire blankets were missing from the shop. These were replaced during the audit. Inspections of both 
first aid kits and emergency blanket kits will help prevent this from recurring. 

7) The chain on the two-ton crane is showing signs of wear. Inspections and load testing will alleviate this 
problem. Please note that the !oad testing must result in tagging of the ropes or chains. This documents 
that the load test was performed and displays the loading limits. 

8) Wire rope sling: one of the slings had bad kinks and signs of separation. The specific sling was pointed 
out during the audit. This sling should be taken out of service. Again, scheduled and periodic inspections 
should take care of this problem. 

9) Incorrect placarding: one of the break trailers displayed an explosives placard. This and all other 
placards which do not reflect the actual contents of a container or trailer should be removed. 

Summary 

Most of the problems encountered during this audit can be eliminated by inspections and documentation. 
This is imperative so that bad equipment does not cause an injury or worse. However, there was much 
improvement in this area from last year. 
H&Saudit 
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